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FACILITIES PLANNING AND IMPLEMENTATION COMMITTEE 
 

Tuesday, April 13, 2004 – 5:00 p.m. 
County Courthouse, 4th Floor Conference Room 
40 Culpeper Street, Warrenton, Virginia 20186 

 
 
Present: 
William G. Downey, Board of Supervisors 
Richard W. Robison, Board of Supervisors 
G. Robert Lee, County Administrator 
Anthony I. Hooper, Acting Deputy County Administrator 
Bryan Tippie, Director, Budget 
Kevin Burke, County Attorney’s Office 
Janice Bourne, Director, Finance 
Diane Erway, Supervisor, Procurement 
Butch Farley, Director, General Services 
Wanda Mercer, General Services 
Larry Setti, Project Manager, General Services 
Rick Klinc, Director, Information Technology 
Judy Risdon, Management Analyst 
 
Guests: 
Gail H. Barb, Clerk of the Court 
Helen Zaleski, Deputy Clerk 
Ross D'Urso, Commissioner of Revenue 
Jonathan Lynn, Commonwealth's Attorney 
Charlie Ray Fox, Jr., Sheriff 
Beth Ledgerton, Treasurer 
Barbara Severin, Library Board 
Carl A. Bailey, Parks & Recreation 
Larry Miller, Parks & Recreation 
Steve Thurston, Owner, Tren Construction 
Rick Buchanan, Vice President, Tren Construction 
Chad Reindollar, Project Manager, Tren Construction 
Ray Antosh, Superintendent, Tren Construction 
Fred Bobick, Project Manager, Davis Carter Scott (architects) 
 
 
Mr. Downey called the meeting to order at 5:05 p.m. 
 
Minutes of March 9, 2004 
With the addition of the ‘strategies document” from Moseley Architects as an attachment, the 
minutes were approved as published. 
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Parks and Recreation Projects 
Reviewed Project Status handout (attached and made part of these minutes) 
• Marshall Community Center’s pre-bid was April 16, 2004, with the bid date being later in 

the month. (This is a re-bid and re-design.)  Hard construction costs are $376,000.  
• Central Sports Complex - $1,160,000 designated by previous Board of Supervisors.  

$429,584 remains.  Land and water conservation grant for park elements totaled $120,000 
with $107,500 remaining; recreation road access funds of $320,450 remain for a total of 
$857,534.  Plans have been reviewed and are due to Mr. Miller by week’s end.  The project 
has 11 fields:  3 football; 3 baseball; 3 soccer; 2 softball fields.  Parking lots are the 
County’s responsibility.  The Sports Council has committed to construct the fields, maintain 
a portion of the maintenance building, mowing of fields and common areas, and utilities for 
the concession stand.  The Council is also in charge of the concession stand. 

• Mr. Downey noted that the Board of Supervisors would be discussing the Central Sports 
Complex during an upcoming work session and the feasibility of combining facilities with 
the Town of Warrenton. 

• Southern Sports Complex – no site selection to date. Overlay fields (baseball field with 
soccer or football field in the outfield) are no longer feasible due to year-round sports.  
Master plans in process of being revised.  Parks and Recreation Board will review property 
adjacent to schools, i.e. Cedar Lee and M.M. Pierce. 

• Mr. Bailey stated that youth sports registrations are at an all time high, with up to 300 new 
children registering each year.  Mr. Downey commented that reduction in the number of 
fields is not the objective of the Board of Supervisors.  The Board wishes to consider how 
the fields can be distributed more effectively. The Parks and Recreation Board will review 
and offer its opinions on any situations requested by the Board of Supervisors. 

 
(Mr. Robison arrived.  Mr. Downey briefed him on the Parks and Recreation project discussion.) 
 
• Mr. Robison questioned the Marshall Community Center connection.   Mr. Bailey noted that 

the project was bid the second time within the budget. 
 
Project Review  
 
Warren Green 
To accommodate the attendees associated with the Warren Green Renovations project, the 
update was moved forward on the agenda.  After introductions and brief project update, Mr. 
Reindollar stated that the project is on schedule for interior completion as of April 30, 2004.  The 
outside lights will conform to the Town’s lights and delivery is expected the end of May. Mr. 
Downey suggested a May 31, 2004 as a final completion date for the entire project, i.e. punch list 
items, exterior painting, sidewalks, etc.  Mr. Reindollar will immediately forward the change 
order regarding time extension. 
 
Mr. D’Urso, Mr. Robison, and the Chairman of the Board of Supervisors to finalize exterior 
paint color within the next week. 
 
There was discussion concerning the Fire Suppression system and a wet system versus a dry 
system in the attic.  The wet system was necessary due to the inadequate water pressure at street 
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level.  Discussion was held regarding the sprinkler system, with concerns of power outages and 
freezing in the winter and the electric heater expense.  Due to the HVAC equipment in the attic, 
the Town of Warrenton Inspector required the attic sprinkler system.  An emergency generator is 
a consideration, but space would be an issue.  The architect, contractor, and construction 
manager will consider options of wet versus dry systems within the next week. 
 
Until the end of the project, Progress Meetings are being held each Thursday. 
 
Electric, voice and data lines have been verified by Mr. Rick Klinc, IT Director, and Mr. Larry 
Setti.  Per Mr. Downey, this needs to be re-assessed quickly.  Tren will forward letter relating to 
outlet locations for confirmation by the County.  General Services’ Operations to install phone 
connections 
 
Until the Project Manager is confirmed, Mr. Setti will be the contact for the County. 
 
Culpeper Street Properties – Shadow Lawn and Parks & Recreation 
Environmental survey will be done.  Local contractor to walk the buildings and give time 
schedule estimate for work to be done.  Price estimates came from Moseley Architects.  Mr. 
Hooper is working toward vacating the 3rd and 4th floors of the Courthouse with the Community 
Development office being relocated to the Culpeper Street properties.  The 1st and 2nd floors 
would remain as is until renovations are complete on the upper floors.  The Courthouse 
renovations cannot begin until the Culpeper Street Properties’ renovations are completed.  Mr. 
Klinc plans to install a wireless connection between the Courthouse and Culpeper Street 
properties.   
 
Courthouse and Adult Detention Center 
Current aggressive schedule is to bid project in May, award in June and have the contractor 
begin in July.  In order to allow sufficient time for the input of a construction manager, the 
schedule may be moved out 1 or 2 months.  Mr. Downey recommended not bidding in 
September due to the federal government’s year ending in September.  It was requested that 
Moseley Architects be present at future meetings.  Construction Manager selection is underway.  
Pre-qualification criteria for bidders’ information was reviewed.   
 
There will be a separate bid for each project, with a total bid, leaving the County the flexibility of 
awarding both projects to one contractor who would offer a discount for both projects. 
 
Next Meeting 
The next meeting will be on Tuesday, May 11, 2004 at 5:00 p.m. in the 4th floor conference room 
of the County Courthouse building. 
 
Future Agenda Items 

• John Barton Payne Building Update 
 
Other 
No other items. 
 
There being no further discussion, the committee adjourned at 6:45 p.m. 




